COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2012

ESTI MATE SUMVARY 15: 19: 20
CONTI D C16650 ESTI MATE NO 0001 PROG SPEC YR 2005
PO\ 16650- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 15.0  DAYS TI ME ALLOW 90 WORK DAYS
SH 71 NORTH OF LI MON- NORTH PERCENT TI ME: 16. 67 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO STARL00- 147
SH 71 NORTH OF LI MON- NORTH
NAME OF ROAD: 071D
PRQJIECT COUNTI ES: LI NCOLN WASH NGTON
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 06/ 20/ 2012 DATE TI ME STARTED 01/03/2012
1103 OLD TOWE LANE STE 201A DATE LET 12/ 08/ 2011 DATE WORK BEGAN
DATE AWARDED 12/ 15/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 03/ 2012 DATE ACCEPTED
CHEYENNE WY 82009 307- 632- 7900 DATE NOTI CE TO PROCEED 01/ 03/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 10, 280, 208. 40 PARTI Ol PATI NG $ 803, 016. 31 $ 803, 016. 31
AWARD PRQJECT AMT: $ 8,956, 400.40 NON-PARTI Ol PATI NG 28, 300. 00 28, 300. 00
PERCENT COWPLETE: 8.09% TOTAL EARNI NGS 831, 316. 31 831, 316. 31
FUNDS AVAI LABLE: $ 9,448,892.09 STOCKPI LED MATER ALS 884, 913. 16 884, 913. 16
GROSS EARNI NGS 1,716, 229. 47 1,716, 229. 47
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -22,254. 49 -22,254. 49
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,693, 974. 98 1,693, 974. 98
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,693, 974. 98 1, 693, 974. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 693, 974. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16650 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16650- BI D ESTI MATE RUN 06/ 22/ 2012
PRQIECT: STARL00- 147 ESTI MATE NO 0001 15:19: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00038 Renoval of Structural Plate Pipe 14. 000 0. 000
LF 14. 000 1, 820. 00
130. 00000 14. 000 1, 820. 00
0010 202- 00090 *Renoval of Delineator 650. 000 0. 000
EACH 0. 000 0. 00
2.85000 0. 000 0. 00
0015 202-00240  *Renpval of Asphalt Mat (Pl aning) 2, 000. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0016 202-01000 Rem Fence CO #2 190. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0020 203- 00060 Enbanknent Material (Conplete In Place) 4, 410. 000 0. 000
CY 0. 000 0. 00
17. 50000 0. 000 0. 00
0025 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0030 208-00002 Erosion Log (12 Inch) 2, 000. 000 0. 000
LF 20. 000 80. 00
4. 00000 20. 000 80. 00
0035 208-00034 Gravel Bag 100. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0040 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0045 208-00103 Renoval and Disposal of Sedinment (Labor) 90. 000 0. 000
HOUR 2.000 90. 00
45. 00000 2.000 90. 00
0050 208-00105 Renoval and Disposal of Sedinment (Equipnent) 60. 000 0. 000
HOUR 2.000 160. 00

80. 00000 2.000 160. 00



CONTI D C16650 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 16650- Bl D ESTI MATE RUN 06/ 22/ 2012
PRQJECT: STAR100- 147 ESTI MATE NO 0001 15:19: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 208-00106 Sweepi ng (Sedi nent Renoval ) 30. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0060 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0065 208-00205 Er osi on Control Supervisor 150. 000 0. 000
HOUR 27.000 1, 620. 00
60. 00000 27.000 1, 620. 00
0070 212-00006 *Seedi ng (Native) 13. 300 0. 000
ACRE 0. 000 0. 00
455. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioning 13. 300 0. 000
ACRE 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0080 213-00002  *Mil ching (Wed Free Hay) 13. 300 0. 000
ACRE 0. 000 0. 00
460. 00000 0. 000 0. 00
0085 213-00061 *Mil ch Tacki fier 2, 660. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0090 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 500. 000 0. 000
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0095 307-00000 *Hydrated Linme 1, 378. 000 0. 000
TON 391. 670 54, 833. 80
140. 00000 391. 670 54, 833. 80
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 85. 930 10, 483. 46
122. 00000 85. 930 10, 483. 46
0105 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 80, 005. 000 0. 000
TON 0. 000 0. 00
71. 05000 0. 000 0. 00



CONTI D C16650 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 16650- Bl D ESTI MATE RUN
PRQJECT: STARL00- 147 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 MATERI AL ALLOMNCE -5/8 Inch Aggregate 0. 000
TON 6, 337. 870 162, 249. 47
25. 60000 6, 337. 870 162, 249. 47
0105 MATERI AL ALLOMNCE Crushed Fi nes 0. 000
TON 24,452. 370 420, 580. 76
17. 20000 24,452.370 420, 580. 76
0105 MATERI AL ALLOMANCE Recycl e Asphalt (RAP) 0. 000
TON 15, 815. 860 302, 082. 93
19. 10000 15, 815. 860 302, 082. 93
0110 406- 09500 *Col d Bitum nous Pavenent (Recycle) 416, 401. 000 0. 000
SY 117, 425. 000 164, 395. 00
1. 40000 117, 425. 000 164, 395. 00
0115 411-10255  Enulsified Asphalt (Sl ow Setting) 79, 520. 000 0. 000
GAL 0. 000 0. 00
1. 35000 0. 000 0. 00
0120 411-90040 *Recycl i ng Agent 529, 967. 000 0. 000
GAL 155, 104. 000 426, 536. 00
2.75000 155, 104. 000 426, 536. 00
0125 603- 15084 84 I nch Equival ent Corrugated Steel Pipe Arch 24. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0126 607-00005 End Post CO #2 4.000 0. 000
EACH 4. 000 840. 00
210. 00000 4. 000 840. 00
0130 612-00001  *Delineator (Type I) 516. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0131 607-00010 Corner and Line Br Post CO #2 4. 000 0. 000
EACH 4. 000 1, 180. 00
295. 00000 4. 000 1, 180. 00
0135 612-00003 *Del i neator (Type II1) 134. 000 0. 000
EACH 0. 000 0. 00

19. 00000 0. 000 0. 00



CONTI D: C16650 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16650- BI D ESTI MATE RUN 06/ 22/ 2012
PRQJECT: STARL00- 147 ESTI MATE NO 0001 15:19: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0136 607-53172 Fence CL (72 In) CO #2 190. 000 0. 000
LF 190. 000 4, 180. 00
22.00000 190. 000 4, 180. 00
0140 614-00012 *Sign Panel (Oass I1) 18. 000 0. 000
SF 0. 000 0. 00
17. 25000 0. 000 0. 00
0141 607-60113 12 Ft Gate (Spec) CO #2 2. 000 0. 000
EACH 2. 000 1,170. 00
585. 00000 2. 000 1, 170. 00
0145 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000 0. 000
LF 0. 000 0. 00
28. 50000 0. 000 0. 00
0150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0155 614- 80385 *Runbl e Strip 57. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
0160 625-00001 *Construction Surveying (Hourly) 20. 000 0. 000
HOUR 10. 000 1, 250. 00
125. 00000 10. 000 1, 250. 00
0165 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 89, 500. 00
358, 000. 00000 0. 250 89, 500. 00
0166 900- 00014 Added Item (Lunp Sun)/ CO #2 (Fence Mob.) 950. 000 0. 000
LS 950. 000 950. 00
1. 00000 950. 000 950. 00
0170 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 1,431.25
5, 725. 00000 0. 250 1,431.25
0175 627-00005 *Epoxy Pavement Mar ki ng 1, 253. 000 0. 000
GAL 0. 000 0. 00
67. 00000 0. 000 0. 00



CONTI D C16650 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 16650- Bl D ESTI MATE RUN 06/ 22/ 2012
PRQJECT: STAR100- 147 ESTI MATE NO 0001 15:19: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0180 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 3, 285. 000 0. 000
GAL 464. 000 11, 136. 00
24. 00000 464. 000 11, 136. 00
0185 630- 00000 *Fl aggi ng 4, 750. 000 0. 000
HOUR 681. 000 14, 982. 00
22. 00000 681. 000 14, 982. 00
0190 630- 00007 *Traffic Control Inspection 45. 000 0. 000
DAY 4. 000 440. 00
110. 00000 4. 000 440. 00
0195 630-00012 *Traffic Control Managenent 90. 000 0. 000
DAY 13. 000 6, 760. 00
520. 00000 13. 000 6, 760. 00
0200 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 2.000 210. 00
105. 00000 2.000 210. 00
0205 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
10. 25000 0. 000 0. 00
0210 630- 80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 7.000 73.50
10. 50000 7.000 73.50
0215 630- 80342 *Construction Traffic Sign (Panel Size B) 52. 000 0. 000
EACH 26. 000 1, 365. 00
52. 50000 26. 000 1, 365. 00
0220 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 4.000 42.00
10. 50000 4. 000 42.00
0225 630- 80344 *Construction Traffic Sign (Special) 687. 000 0. 000
SF 343.500 4,637. 25
13. 50000 343.500 4,637. 25
0230 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,100. 00
2,100. 00000 1. 000 2,100. 00



CONTI D: C16650 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16650- BI D ESTI MATE RUN 06/ 22/ 2012
PRQIECT: STARL00- 147 ESTI MATE NO 0001 15:19: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0235 630- 80380 *Traffic Cone 500. 000 0. 000
EACH 150. 000 787.50
5. 25000 150. 000 787.50
0240 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0245 700- 70010 F/ A M nor Contract Revisions 115, 238. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA -1, 101. 450 -1,101.45
1. 00000 -1,101. 450 -1,101.45
0260 700-70018 F/ A Roadway Snoot hness | ncentive 465, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 330, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700- 70023 F/ A On-The-Job Trai nee 1, 860. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70025 F/A Quality Incentive Paynment 288, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70035 F/ A Hi gh Speed Internet 1, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70082 F/ A Furnish & Install El ectrical Service 1, 065. 000 0. 000
FA 1, 065. 000 1, 065. 00
1. 00000 1, 065. 000 1, 065. 00



CONTI D: C16650 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 16650- BI D ESTI MATE RUN 06/ 22/ 2012
PRQJECT: STARIL00- 147 ESTI MATE NO. 0001 15: 19: 20

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0290 700-70380  F/A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT  $ 10, 251, 908.40$ 1,687, 929.47 $ 1,687, 929. 47
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0295 620-00001 Field Ofice (dass 1) 1. 000 0. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0300 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 1. 000 11, 000. 00
11, 000. 00000 1. 000 11, 000. 00
0305 620-00020 Sanitary Facility 4. 000 0. 000
EACH 4. 000 5, 300. 00
1, 325. 00000 4. 000 5, 300. 00
CAT 0400 CURRENT AMT  $ 28,300.00 $ 28,300.00 $ 28, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 10, 280,208.40$ 1,716,229.47$ 1,716, 229. 47



